
Project: 1999 03

Estimate in 
1999  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.5 $11.1 $0.0 $0.0 $11.6 N/A N/A N/A

Real Estate $0.0 $15.1 $6.1 $7.3 $15.1 N/A N/A N/A

Construction $0.0 $68.9 $33.4 $40.0 $68.9 N/A N/A N/A

Totals $0.5 $95.1 $39.5 $47.3 $95.6 N/A N/A N/A
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Major Project Status Report
February, 2005

District:STH 23     STH 67 - USH 41 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• This project was enumerated in the Budget, not through the TPC process 
• There was no estimate at the time of enumeration 
• The first estimate developed did not include design 
• Current design costs are similar to other projects of similar size and complexity 

• This project was enumerated in the Budget, not through the TPC process 
• Since no engineering was done at the time of the original estimate it did not include: 

o Costs for utilities 
o Jurisdictional transfers 
o Required environmental wet-land mitigation 
o Construction delivery 

• The environmental process is not yet complete; therefore, additional changes should be expected 
 

• This project was enumerated in the Budget not through the TPC process 
• The original estimate was preliminary and could not adequately anticipate: 

o CTH K intersection improvements 
o Wetland mitigation 
o Parcel acquisition costs 
o Design standard changes requiring wider medians at major intersections 
o Mitigation at Old Plank Trail extension 

• Delivery costs are included with the current estimate 
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